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PLAN 2006 BASELINE
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MYWP & APPROVED CHANGES 330.2 336.2 313.0 381.7 518.7 496.6 511.2 467.3 424.5 422.1 423.047 478.772 $562.3 $593.9 

PBS 1/98 LESS PRIVATIZATION 319.9 306.1 336.3 347.6 335.5 326.2 387.6 392.5 $337.6 $372.7 $425.5 $459.7 $613.7 $614.9 

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 11-46 FY 97-46

15,630.79,371.1

12,157.38,900.4


